

ID	Task Name	Duration	Start	Finish	Predecessors	5	7	9	11	1
1	SDLC									
2	Phase 1: Initiation	7 days	Mon 6/8/26	Tue 6/16/26						
3	Project planning	3 days	Mon 6/8/26	Wed 6/10/26						
4	Feasibility study	4 days	Thu 6/11/26	Tue 6/16/26	3					
5	Phase 2: Requirement Analysis	13 days	Wed 6/17/26	Fri 7/3/26						
6	Requirement gathering	5 days	Wed 6/17/26	Tue 6/23/26	4					
7	Requirement documentation	6 days	Wed 6/24/26	Wed 7/1/26	6					
8	Requirement approval	2 days	Thu 7/2/26	Fri 7/3/26	7					
9	Phase 3: System Design	11 days	Mon 7/6/26	Mon 7/20/26						
10	System architecture	4 days	Mon 7/6/26	Thu 7/9/26	8					
11	Database design	3 days	Fri 7/10/26	Tue 7/14/26	10					
12	UI design	4 days	Wed 7/15/26	Mon 7/20/26	11					
13	Phase 4: Development	15 days	Tue 7/21/26	Mon 8/10/26						
14	Frontend development	6 days	Tue 7/21/26	Tue 7/28/26	12					
15	Backend development	6 days	Wed 7/29/26	Wed 8/5/26	14					
16	Integration	3 days	Thu 8/6/26	Mon 8/10/26	15,14					
17	Phase 5: Testing	11 days	Tue 8/11/26	Tue 8/25/26						
18	Unit testing	4 days	Tue 8/11/26	Fri 8/14/26	16					
19	Integration testing	3 days	Mon 8/17/26	Wed 8/19/26	18					
20	System testing	4 days	Thu 8/20/26	Tue 8/25/26	19					
21	Phase 6: Deployment	4 days	Wed 8/26/26	Mon 8/31/26						
22	Deployment setup	2 days	Wed 8/26/26	Thu 8/27/26	20					
23	User training	2 days	Fri 8/28/26	Mon 8/31/26	22					
24	Phase 7: Maintenance	8 days	Tue 9/1/26	Thu 9/10/26						
25	Bug fixing	5 days	Tue 9/1/26	Mon 9/7/26	23					
26	Updates	3 days	Tue 9/8/26	Thu 9/10/26	25					



Project: lab9
Date: Sun 7/12/26

Task		Manual Summary	
Split		Start-only	
Milestone		Finish-only	
Summary		External Tasks	
Project Summary		External Milestone	
Inactive Task		Deadline	
Inactive Milestone		Critical	
Inactive Summary		Critical Split	
Manual Task		Progress	
Duration-only		Manual Progress	
Manual Summary Rollup			



